

# Automated Network Request Management in ServiceNow

## Project Planning & Scheduling

---

|                     |                                                    |
|---------------------|----------------------------------------------------|
| <b>Project Name</b> | Automated Network Request Management in ServiceNow |
| <b>Document</b>     | Project Planning & Scheduling                      |
| <b>Phase</b>        | 4. Project Planning & Scheduling                   |
| <b>Date</b>         | [Insert Date]                                      |
| <b>Team ID</b>      | [Insert Team ID]                                   |

## 1. Purpose

This document records the planned phases and schedule for the project. No confirmed dates/sprint schedule were available at the time of writing; the structure below is a placeholder to be filled in with actual dates.

## 2. Planned Phases

| Phase                   | Description                                                         | Planned Start | Planned End   | Status       |
|-------------------------|---------------------------------------------------------------------|---------------|---------------|--------------|
| Ideation                | Problem framing, empathy mapping, brainstorming                     | [Insert Date] | [Insert Date] | NOT VERIFIED |
| Requirement Analysis    | Solution requirements, data flow, technology stack, journey mapping | [Insert Date] | [Insert Date] | NOT VERIFIED |
| Project Design          | Problem-solution fit, proposed solution & architecture              | [Insert Date] | [Insert Date] | NOT VERIFIED |
| Development             | Catalog item, variable set, UI Policy, Flow Designer flow build-out | [Insert Date] | [Insert Date] | NOT VERIFIED |
| Testing                 | Functional and flow testing                                         | [Insert Date] | [Insert Date] | NOT VERIFIED |
| Documentation & Closure | Final report and repository documentation                           | [Insert Date] | [Insert Date] | NOT VERIFIED |

## 3. Status

No confirmed project timeline/sprint data was available; all dates in this document are placeholders pending confirmation. **[NOT VERIFIED]**